
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:50 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 072 Date: 04-Aug-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 965

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Senior staff weekly meeting:
Discuss CCO #16 paving lanes 4 and 5 on Labor Day weekend. Ben cost estimate $250K and MCM
estimate $1.48M
CCO status- nine CCO’s are with MCM for signature and 11 CCO’s are with us to process.
·Mehran and I toured the job:
MCM continued their lost deck forming and rebar placement on EB structure.
Barrier rail sub continued to form and pour barrier rail WB- south side
MCM have a sweeper cleaning the WB, before profilograph to start profilograph today.
·Avar grouting the last two tended at diaphragm C and D today .
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